
Status of Takoma Central District Plan Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Consumer and Regulatory Affairs: 1

2007

In ProcessTCD-RCE-2.1-K:-Market Economics : Address vacant/abandoned properties through 

targeted code enforcement

Deputy Mayor for Planning & Economic Development: 1

2007

In ProcessTCD-RCE-2.1-J:-Market Economics : Investigate incentives to improve/develop key 
parcels and determine which incentives provide the largest pay-off

District Department of Transportation: 8

2002

In ProcessTCD-RCE-2.1-N:-Transportation : Under DDOT direction and in partnership with  a 
citizen transportation task force, intiate a comprehensive traffic study for the Takoma 
Central District and surrounding neighborhoods to identify methods for reducing adverse 
impacts from commuter/cut-through traffic, reducing congestion and improving parking 
and pedestrian safety.

In ProcessTCD-RCE-2.1-O:-Transportation : Mitigate intersection and corridor congestion on Blair 

Road and Carroll Street

In ProcessTCD-RCE-2.1-P:-Transportation : Improve pedestrian safety in the Takoma Central 

District with a coordinated program of physical improvements

No ActionTCD-RCE-2.1-Q:-Transportation : Improve parking for neighborhood residents. Improve 

parking for local retail businesses

No ActionTCD-RCE-2.1-U:-Urban Design : Increase pedestrian safety

2007

In ProcessTCD-RCE-2.1-E:-Historic Preservation : Improve signage for DC"s Takoma Park 
Historic District, coordinated with the adjacent historic distric in Takoma Park, Maryland

No ActionTCD-RCE-2.1-T:-Urban Design : Improve overall streetscape quality

No ActionTCD-RCE-2.1-W:-Transportation : Improve parking for local retail businesses

Office of Planning: 4

2002

CompleteTCD-RCE-2.1-I:-Market Economics : Investigate a zoning overlay district that ensures 

retention and establishment of small to moderate scale ground floor retail uses in a 

continuous pattern along Carroll Street
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Office of Planning: 4

2002

CompleteTCD-RCE-2.1-L:-Land Use : Concentrate retail activities in key opportunity sites and 
areas along Carroll Street and 4th Street by establishing a zoning overlay district along 
these corridors to require retention and establishment of ground floor retail uses

No ActionTCD-RCE-2.1-V:-Urban Design : Establish specific redevelopment guidelines for the 
Metro station site

2007

In ProcessTCD-RCE-2.1-M:-Land Use : Limit negative activities and inappropriate uses through 
targeted rezoning, a zoning overlay district, and coordination with the Mayor"s 

Neighborhood Action Neighborhood Services Intiative

Office of Planning - Historic Preservation Office: 3

2002

CompleteTCD-RCE-2.1-B:-Historic Preservation : Complete a neighborhood property survey to 
investigate the historic potential of areas and individual properties surrounding the 
existing historic district

2007

In ProcessTCD-RCE-2.1-C:-Historic Preservation : Promote availability of Federal historic 

preservation tax credit program for certified rehabilitation projects and intiate legislative 

action to provide property tax credits for renovation of owner-occupied residential 

properties in the Takoma Park Historic District

No ActionTCD-RCE-2.1-D:-Historic Preservation : Update design guidelines (Kresscox/ Sulton 
Campbell, 1986) for the historic district to better reflect today"s market conditions and 

rehabilitation techniques

Other: 1

2002

No ActionTCD-RCE-2.1-F:-Historic Preservation : Develop and market a joint DC/MD historic 
preservation and cultural heritage programs (such as DC Heritage Tourism Council)

Private Sector: 3

2002

No ActionTCD-RCE-2.1-G:-Historic Preservation : Develop and implement a marketing plan that 

emphasizes the historic charm, cultural heritage and history of the Takoma community

No ActionTCD-RCE-2.1-H:-Market Economics : Organize a business management group or non-

profit community development corporation (preferably interjurisdictional) to deal with 
issues such as beautification, tenant recruitment, property owner negotiations and 
marketing

No ActionTCD-RCE-2.1-S:-Urban Design : Enhance the metro station as a community gateway
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Washington Metropolitan Area Transit Authority: 1

2002

No ActionTCD-RCE-2.1-R:-Urban Design : Provide western entrances to Metro station in order to 
reknit communities east and west if the tracks

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies

  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 22
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